

ISIR Journal of Business and Management Studies (ISIRJBMS)
ISSN: 3048-7684 (Online)
Frequency: Bimonthly
Published By ISIR Publisher
Journal Homepage Link-https://isirpublisher.com/index.php/isirjbms

Project Agility for Construction Project Successin UAE

By

Tlangelani Phasha[1], Dr. Shankar Subramanian Iyer[2]

[1]DBA Researcher, Westford University College, Al Khan, Sharjah, UAE
[2]Faculty, Westford University College, Al Khan, Sharjah, Orcid no: https://orcid.org/0000-0003-0598-9543

Article History

Received:25/11/2024
Accepted:01/12/2024
Published: 03/02/2025

Vol – 2 Issue – 1

PP: -61-73

Abstract

The UAE construction industry is a cornerstone of the nation's rapid economic growth and infrastructural development. However, this sector faces multifaceted challenges, including project delays, cost overruns, and evolving client expectations. Project agility has emerged as a vital framework to enhance the adaptability and resilience of construction projects, allowing project teams to respond efficiently to unforeseen circumstances. This study aims to investigate the role of project agility in the success of construction projects in the UAE, analyzing how key factors such as risk management, stakeholder collaboration, technological integration, and organizational culture interact to foster an agile project environment. Through this research, we propose a comprehensive conceptual model linking project agility to project success metrics like project timeliness, cost efficiency, client satisfaction, and stakeholder engagement. The Research will interview 15 experts giving their opinions and consensus on the conceptual model and formulated hypotheses. The study will provide actionable insights for construction professionals and organizations aiming to improve project performance and deliver superior outcomes in an increasingly dynamic construction landscape.

Keywords *Project Agility, Construction Projects, UAE, Risk Management, Stakeholder Collaboration, Technological Integration, Organizational Culture, Project Success*

1. Introduction

The construction industry in the UAE is recognized for its large-scale, complex projects that contribute significantly to the country's urban and economic development. From towering skyscrapers to cutting-edge infrastructure projects, the industry's growth aligns with the UAE's ambitious development plans outlined in strategic initiatives such as Vision 2021 and Vision 2030. Despite its achievements, the industry is often beset by challenges such as budget constraints, stringent deadlines, technological demands, and diverse stakeholder expectations. These challenges highlight the critical need for an agile approach to project management, where adaptability, rapid decision-making, and resource flexibility are prioritized to mitigate disruptions and optimize project delivery. Project agility refers to the ability of project teams and organizations to swiftly adapt to changes while maintaining project alignment with predetermined objectives. Unlike traditional project management, which often emphasizes rigid structures, project agility supports iterative and adaptive methodologies, enabling teams to manage uncertainties and respond to emerging client needs. The success of a construction project is contingent not only on meeting time and cost constraints but also on delivering quality and ensuring client satisfaction through effective engagement and collaboration. Therefore, understanding the impact of project agility on construction project success is essential for enhancing project outcomes in the UAE's competitive construction landscape (Amoah et al., 2021).

1.1 Background

The construction industry is inherently complex, involving multiple stakeholders, significant financial investments, and intricate coordination efforts. In this context, project agility is critical in navigating the unpredictable nature of construction projects. The concept of agility originated in the software development industry, where flexible approaches like Agile methodologies were developed to manage evolving project requirements. Over time, the principles of agility have been adapted to various industries, including construction, where projects often face similar uncertainties and the need for adaptability. Risk management plays a pivotal role in fostering project agility. Effective risk identification, mitigation strategies, contingency planning, and crisis management enable project teams to anticipate and respond to

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

potential disruptions. By integrating risk management practices into project workflows, construction teams can improve their ability to pivot and adapt, thus maintaining project continuity and success**.** Stakeholder collaboration is another essential element that supports project agility. Projects succeed with open communication, stakeholder involvement in decision-making, effective conflict resolution, and strong relationship management (Urbinati et al., 2021). These collaborative practices ensure that project goals align with stakeholder expectations and that adjustments can be made promptly when new challenges arise. Strong stakeholder collaboration fosters an environment where feedback is integrated quickly, enabling agile responses to changes. Technological integration has significantly impacted the agility of modern construction projects. The use of advanced tools such as AI, big data analytics, and automation supports more efficient project planning, enhances real-time communication, and facilitates information sharing. These technologies improve decision-making and enable teams to react swiftly to unforeseen project developments. For instance, digital tools for collaboration and AI-driven project management solutions can predict potential project bottlenecks and suggest adjustments in near real time, enhancing project agility. Organizational culture is another key determinant of project agility and overall project success. A supportive culture that encourages leadership involvement, employee engagement, continuous learning, and innovation lays the foundation for agile practices. When an organization fosters a culture where adaptability and innovative thinking are valued, project teams are more inclined to take calculated risks and implement creative solutions to challenges, further reinforcing the agility required for successful project outcomes (Senarath, 2024).

1.2 Research Scope

This research focuses on the UAE construction industry, analyzing the factors influencing project agility and their subsequent impact on project outcomes. The study considers variables such as risk management processes, stakeholder collaboration, technological integration, and organizational culture as contributors to project agility. It aims to evaluate these factors in terms of their effectiveness in enhancing project success, defined by criteria such as project timelines, cost efficiency, client satisfaction, and stakeholder engagement.

1.3 Research Questions

- What is the impact of project agility on the success of construction projects in the UAE?
- How do risk management practices contribute to project agility and overall project success?
- What role does stakeholder collaboration play in achieving project agility?
- How does technological integration support project agility in the UAE construction industry? In what ways does organizational culture influence project agility and project success?

1.4 Research Objectives

- To analyze the impact of project agility on construction project success in the UAE.
- To evaluate the influence of risk management strategies on enhancing project agility.
- To assess the role of stakeholder collaboration in promoting project agility.
- To examine the effect of technological integration on project agility.
- To explore the relationship between organizational culture and project agility, and its contribution to construction project success.

2. Literature Review

2.1 Project Agility in Construction Management

The concept of project agility has its roots in agile methodologies originally developed in the software industry, where rapid adaptation to changing requirements and iterative project management are emphasized. Agility in construction has become increasingly important due to the complex and often unpredictable nature of large-scale projects. According to Arefazar et al. (2022), project agility in construction management refers to the ability to swiftly respond to changes without compromising the quality and objectives of the project. Various studies have shown that agility enhances flexibility and supports project teams in adapting to evolving client needs, unforeseen issues, and environmental changes (Salama et al., 2023). However, despite its recognized importance, integrating agile practices in the construction sector remains a challenge due to the sector's reliance on traditional project management approaches that emphasize linear and rigid workflows.

2.2 Risk Management and Project Agility

Risk management is a fundamental aspect of project management that directly supports agility. Comprehensive risk identification, mitigation strategies, contingency planning, and crisis management enable construction projects to respond effectively to sudden disruptions. According to Naderpajouh et al., (2020), successful risk management contributes to the overall resilience and adaptability of a project. In the context of the UAE construction sector, which is prone to rapid economic shifts and regulatory changes, risk management is particularly critical. While several studies (El Anshasy et al., 2023) have highlighted the significance of risk management practices, there is limited research focusing on how these practices specifically enhance project agility and contribute to project success.

2.3. Stakeholder Collaboration and Agility

The involvement of stakeholders is pivotal for ensuring alignment with project goals and maintaining an agile approach. Stakeholder collaboration encompasses effective communication, stakeholder engagement in decision-making, and conflict resolution mechanisms (Bahamid et al., 2022). When stakeholders are actively involved, projects can adapt more efficiently to changes as feedback and insights from diverse participants help recalibrate project trajectories. Research by Johnson et al. (2020) confirms that successful stakeholder collaboration leads to improved project outcomes.

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

However, while the link between stakeholder collaboration and project performance is well-established, its relationship with project agility remains underexplored, especially in the context of high-stakes projects in the UAE's construction sector.

2.4. Technological Integration for Agility

The integration of digital tools and technologies like AI and big data analytics has revolutionized project management practices in construction. Technological tools enhance real-time decision-making, support automated processes, and improve communication across teams (Mattar et al., 2024). The use of these technologies contributes to project agility by enabling teams to forecast potential risks and respond to changes dynamically. In the UAE, which has been proactive in adopting smart technologies in various sectors, the construction industry has the potential to leverage such tools to improve agility (Mawed, 2024). However, existing literature often focuses on the implementation of technologies rather than examining their specific contribution to agile project management and success metrics in construction.

2.5. Organizational Culture and Agility

Organizational culture plays a critical role in fostering an environment conducive to agility. A culture that promotes leadership support, employee engagement, continuous learning, and innovation lays the groundwork for agile project practices (Weiss et al, 2023). Construction projects managed within organizations that encourage adaptability are more likely to successfully navigate changes and meet project goals (Misra et al., 2024). In the UAE, where construction companies are often large-scale and hierarchical, the extent to which organizational culture influences project agility has not been deeply investigated. Research has pointed to the significance of leadership support and innovation (Ansari et al., 2024), but the connection between cultural elements and agile construction practices warrants further examination.

2.6 Construction Project Success

The success of construction projects is generally measured by key performance indicators such as project timeliness, cost efficiency, quality of delivery, client satisfaction, and stakeholder engagement. The role of project agility in achieving these success metrics has been highlighted in various studies (Savković et al., 2024). However, while the positive impact of agility on project success has been noted, there is a lack of comprehensive models that connect the diverse factors contributing to project agility with tangible success outcomes in construction projects, particularly in regions like the UAE.

2.7 Literature Gaps

Despite significant research on individual components related to project management, notable gaps exist in understanding how these components integrate to enhance project agility and subsequent success in the construction sector:

a. **Context-Specific Analysis**: Existing research on project agility is often generalized and lacks a region-specific focus. The unique economic, regulatory, and cultural environment of the UAE construction industry requires a more localized investigation to understand how project agility manifests and contributes to project success.

b. **Interrelationship Between Factors**: While studies have explored aspects like risk management, stakeholder collaboration, and technology integration independently, limited research has investigated how these elements interact and collectively foster project agility. An integrative approach examining the synergy among these factors is needed.

c. **Role of Organizational Culture**: Although organizational culture is acknowledged as a key factor in project management, there is limited research examining its specific role in promoting project agility in the UAE construction sector. Understanding how leadership support, employee engagement, and innovative practices within UAE-based construction firms influence project agility is a gap that warrants attention.

d. **Technological Impact on Agility**: The adoption of advanced technologies such as AI and big data in UAE construction projects is known, but there is a lack of studies connecting these technologies with their specific contributions to project agility and success.

e. **Empirical Evidence on Project Agility's Impact**: While conceptual studies and anecdotal evidence suggest that agility positively impacts project success, empirical studies measuring this impact in construction projects, particularly in the UAE, are limited.

Hypotheses

H1: The Project Agility factors have a significant influence on the Construction Project Success


H2: The Construction Project Success is significantly influenced by the Risk Management Factors

H3: The Stakeholders Collaboration Factors have a significant influence on the Construction Project Success

H4: The Construction Project Success is significantly influenced by the Technological Integration Factors

H5: The Construction Project Success is significantly influenced by the Organizational Culture Factors

2.9 Conceptual Model Project Agility for Construction Project Success integrates **Dynamic Capabilities Theory (DCT)**, **Contingency Theory (CT)**, and **Stakeholder Theory (ST)**.



*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

3. Methodology

The methodology for this study adopts a qualitative approach, focusing on an in-depth examination of the factors contributing to project agility and construction project success in the UAE. Rooted in an integrated theoretical framework that incorporates Project Management Theory and Dynamic Capabilities Theory, the research seeks to understand how risk management, stakeholder collaboration, technological integration, and organizational culture collectively influence project agility and contribute to successful construction project outcomes. Data collection will be conducted through semi-structured interviews with 15 experts, including project managers, risk management specialists, technology officers, and senior executives from major construction firms in the UAE. This purposive sampling strategy ensures that participants have substantial experience and insights into the specific dynamics of construction projects in the region. The semi-structured interviews will be designed to capture participants' perspectives on each critical enabling, such as their experience with risk management processes, their approaches to fostering stakeholder collaboration, the use of digital tools in projects, and the role of organizational culture in promoting agile practices (Iyer et al., 2022). The interviews will also explore how these factors interconnect and contribute to the overall success of construction projects in terms of project timeliness, cost efficiency, quality of delivery, client satisfaction, and stakeholder engagement. Data analysis will employ a thematic coding approach, identifying recurring patterns and insights that align with the conceptual model. This process involves categorizing data according to the main themes and subthemes related to project agility and success factors, allowing for a nuanced understanding of how these elements interact in the UAE construction sector. This method aims to yield a comprehensive and contextualized understanding of how construction projects can harness these key enablers to enhance agility and achieve success. The findings will address existing literature gaps and provide practical recommendations for industry stakeholders on best practices for fostering agility and ensuring successful project outcomes (Iyer et al., 2023).

3.1 Table 1 presents the findings from the 15 detailed expert interviews conducted to explore the essential drivers and challenges of achieving project agility in construction. The interviews covered a variety of professional backgrounds, capturing views from project managers, strategic consultants, and senior engineers across different locations, primarily in the UAE. Their experiences ranged from 9 to 20 years, providing a broad spectrum of insights into project management, strategic execution, and the integration of agile practices in the construction industry. The experts' perspectives aligned with the research objectives, which aimed to develop a conceptual model demonstrating how various factors like leadership, technology integration, and stakeholder collaboration influence project agility and success (Iyer et al., 2024).

The Summary of the Interviewees (experts) has been tabulated below.

Table 1 Summary of Interviews

Interviewee no, (Experience in years), Designation, Location	**Main Comments on "Project Agility for Construction Project Success in UAE" (Other Interviewees agreeing to these comments)**
(18) Senior Project Manager, Dubai, UAE.	- Effective risk management is essential for mitigating potential project delays and ensuring project success. - Continuous assessment and flexible strategies are critical for adapting to unforeseen challenges and maintaining project timelines. - Strong leadership and decision-making capabilities enhance team responsiveness and adaptability (Interviewees 3, 5, 8, 11, 14); (Sithambaram et al., 2021)
(12), Agile Consultant, Abu Dhabi, UAE	- Stakeholder collaboration fosters strong communication channels and coordinated problem-solving, leading to better project outcomes. - Integration of agile practices, such as iterative project management, boosts project efficiency and risk mitigation. - Cross-functional teams contribute to agility by pooling expertise and promoting innovative solutions (Interviewees 1, 4, 7, 9, 12, 15); (Daraojimba et al., 2024).
(10), Operations Manager, Abu Dhabi	- Technological integration, such as the use of project management software and digital dashboards, improves tracking, enhances transparency, and boosts overall project performance. - Digital tools support real-time decision-making, enabling agile responses to project changes. - Continuous stakeholder engagement ensures project alignment with evolving client requirements and enhances project outcomes (Interviewees 1, 5, 8, 10, 13); (Kolasani, 2023); (Bahadorestani et al., 2020)
(22) Director of Operations, Dubai, UAE	An organizational culture that values flexibility, open communication, and proactive problem-solving is a key driver of project agility. - A strong focus on teamwork helps identify potential issues early and

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

	develop solutions collaboratively. - Use of innovative technologies like BIM (Building Information Modeling) fosters better planning and coordination, facilitating project agility (Interviewees 1, 3, 7, 11, 13); (El Asri et al., 2023).
(18) Construction Strategy Expert Abu Dhabi, UAE	- Adaptability to change ensures that project teams can swiftly adjust to unexpected challenges or evolving project conditions, thereby minimizing delays and enhancing project timelines. - Responsiveness to client needs fosters a client-centric approach, promoting clear communication and tailored solutions that contribute to client satisfaction and stakeholder buy-in. - Flexibility in resource allocation enables optimal use of labor, materials, and equipment, which improves cost efficiency by reducing waste and reallocating resources as necessary (Interviewees 1, 4, 7, 9, 12, 15), (Jahan et al., 2024); (Obiuto et al., 2024).
(19) Project Lead, Ajman, UAE	- Advanced risk assessment tools and methodologies help forecast potential setbacks, ensuring that contingency plans are in place. - Scenario planning enables agile adaptation to risks as they arise, minimizing impact on project timelines and budgets. - Incorporating real-time data analysis tools enhances the ability to predict and adapt to project challenges (Interviewees 3, 8, 10, 12, 14), (Lunesu et al., 2021).
(16) Project Operations Director, RAK, UAE	- Customer-centric project planning, with a focus on client requirements and expectations, leads to higher satisfaction and repeat business. - Integrating client feedback at different stages ensures that the project remains aligned with objectives, enhancing overall project success. - Team empowerment through decentralized decision-making improves adaptability and responsiveness (Interviewees 2, 5, 9, 11, 14); (Hoffmann et al., 2020)
(13) Vice President, Risk Management, Fujairah, UAE	- Collaboration between design and engineering teams enhances agility by ensuring practical, buildable solutions are developed. - Regular project reviews facilitate rapid course corrections, maintaining project alignment with goals. - High-quality communication channels between cross-functional teams improve the speed of issue resolution and project flexibility (Interviewees 1, 3, 4, 10, 13), (Rankohi et al., 2023)
(16) Head of Quality Assurance, Dubai, UAE	- Effective risk management strategies aligned with agile principles are crucial for maintaining project momentum and reducing delays. - Quality management systems integrated into project workflows help ensure that agility does not compromise quality. - Continuous improvement processes contribute to learning from past projects, leading to more agile and successful future projects. (Interviewees 3, 5, 8, 13, 15);(Jupally et al., 2024)
(12) Head of Digital Transformation, Umm Quain, UAE	- Digital transformation, including AI-powered analytics, supports predictive modeling and better resource allocation. - Emphasis on data-driven insights allows teams to anticipate project needs and adjust strategies proactively - Leveraging AI for predictive project analytics aids in preempting disruptions and allows proactive adjustments to project plans. (Interviewees 3, 4, 8, 12, 14),(Aldoseri et al., 2023); (Rahaman et al., 2024).
(11) Innovation Manager, Dubai, UAE	- Thorough risk identification processes help project teams proactively recognize potential challenges, allowing for early interventions that safeguard project timelines and budget adherence. - Implementing robust risk mitigation strategies minimizes the impact of identified risks, maintaining steady project progress and ensuring cost efficiency. - Streamlined workflows facilitated by digital tools support rapid project adaptation and increased productivity (Interviewees 1, 5, 7, 9, 13), (Latilo et al., 2024); (Aljohani, 2023).
(13) Senior President,	- Contingency planning provides pre-determined solutions for potential disruptions, which helps prevent

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

Corporate Services, Cairo, Egypt	significant delays and supports consistent quality delivery. - Crisis management ensures that when unforeseen events occur, the project team can respond quickly and effectively, preserving client trust and satisfaction while keeping stakeholders informed and engaged. - Strong stakeholder collaboration combined with adaptive project frameworks is critical for timely and flexible project delivery (Interviewees 3, 4, 6, 10, 15), (Piratla et al., 2024); (Daraojimba et al., 2024).
(14) Senior Engineer, Event Company, Dubai, UAE	- Contingency planning provides pre-determined solutions for potential disruptions, which helps prevent significant delays and supports consistent quality delivery. Crisis management ensures that when unforeseen events occur, the project team can respond quickly and effectively, preserving client trust and satisfaction while keeping stakeholders informed and engaged. - AI-powered customer support provides efficient personal assistance, enhancing customer satisfaction and retention through swift and reliable service. - Agile training programs for project teams promote skill development and enhance readiness for process changes (Interviewees 5, 8, 11, 14, 15), (Brinkman, 2024)
(11) Operations Vice President, Healthcare Group, Ajman, UAE	- Effective communication ensures that stakeholders are well-informed and aligned with the project goals, reducing misunderstandings that can cause delays and cost overruns. - Involving stakeholders in decision-making fosters a sense of ownership and can lead to more innovative and practical solutions that support timely and cost-efficient project completion. - Agile approaches to project monitoring and real-time updates are pivotal for maintaining alignment with project goals. (Interviewees 2, 7, 9, 10, 12);(Zadeh et al., 2024)
(19) Construction Project Specialist, Abu Dhabi, UAE	- Conflict resolution mechanisms help address disagreements swiftly, preventing disruptions that could compromise project quality and timelines. - Strong relationship management builds trust and cooperation among stakeholders, enhancing engagement and collaboration throughout the project lifecycle. - Collectively, these collaboration practices promote a cohesive project environment that drives successful outcomes in terms of on-time delivery, adherence to budget, high-quality results, and satisfied clients and stakeholders. - Adaptive resource allocation supports sustainable project progress by balancing workload and ensuring timely delivery (Interviewees 1, 4, 6, 9, 13),(Gamage et al., 2024); (Wawak, 2024)

Construction project success is significantly influenced by stakeholder collaboration through effective communication, stakeholder involvement in decision-making, conflict resolution mechanisms, and relationship management, which together contribute to project timeliness, cost efficiency, quality of delivery, client satisfaction, and stakeholder engagement. Open and consistent communication ensures that all parties remain informed and aligned, minimizing misunderstandings that can delay timelines and increase costs. Involving stakeholders in decision-making fosters a collaborative atmosphere, promoting innovative and practical solutions that support efficient project progress. Conflict resolution mechanisms play a crucial role in swiftly addressing disputes to maintain workflow and uphold quality standards. Relationship management builds trust and cooperation, enhancing engagement and commitment from all stakeholders, which further supports project milestones and client expectations. These interconnected elements of stakeholder collaboration create a cohesive environment that underpins successful project outcomes, ensuring adherence to budgets, timely completion, quality results, and positive stakeholder relationships (Mashali et al., 2023).

4. Findings and Discussions

This section investigates the formulated hypotheses to evaluate the relationships between stakeholder collaboration elements—communication with stakeholders, stakeholder involvement in decision-making, conflict resolution mechanisms, and relationship management—and their influence on the construction project success factors, including project timelines, cost efficiency, quality of delivery, client satisfaction, and stakeholder engagement, as illustrated in the conceptual model. The hypotheses are tested through an in-depth analysis of how these collaborative

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

factors interact to impact overall project outcomes. The discussion highlights both the benefits and potential challenges of fostering effective stakeholder collaboration to achieve construction project success. Recent literature is leveraged to provide a robust understanding of how each element contributes to enhancing project performance. Additionally, summarized responses from expert interviews are included to offer real-world insights and validate the analysis, showcasing practical examples of successful collaboration practices within the construction industry (Iyer et al., 2024).

4.1 Hypothetical Decisions

4.1.1 Hypothesis 1 (H1)-Decision: Accepted

Project Agility factors have a significant influence on Construction Project Success. Enhancing adaptability, responsiveness to client needs, flexibility in resource allocation, and real-time decision-making allows projects to respond effectively to dynamic circumstances. This strategic agility ensures that project timelines, costs, and quality are maintained even in the face of unforeseen challenges. Evidence from successful projects indicates that agile practices support client satisfaction and foster continuous stakeholder engagement, leading to higher project performance (Celestin et al., 2024).

4.1.2 Hypothesis 2 (H2)-Decision: Accepted

Risk Management factors significantly influence Construction Project Success. The integration of comprehensive risk identification, effective mitigation strategies, proactive contingency planning, and robust crisis management ensures that potential challenges are addressed early and efficiently. This proactive approach minimizes disruptions and promotes stability in project execution, thereby supporting adherence to project timelines and budgets. The presence of a strong risk management framework has been shown to positively affect client satisfaction and stakeholder trust, as projects are better prepared to handle uncertainties (Salami et al., 2024).

4.1.3 Hypothesis 3 (H3) - Decision: Accepted

Stakeholder Collaboration factors have a significant influence on Construction Project Success. Prioritizing communication with stakeholders, involving them in decision-making, establishing conflict resolution mechanisms, and maintaining strong relationship management enhances the transparency and inclusivity of the project environment. These practices contribute to smoother workflows, minimized disputes, and better coordination, ultimately supporting project timelines, cost efficiency, and quality delivery. Successful projects demonstrate that stakeholder collaboration fosters higher client satisfaction and sustained stakeholder engagement (Emeka-Okoli et al., 2024).

4.1.4 Hypothesis 4 (H4) - Decision: Accepted

Technological Integration factors significantly influence Construction Project Success. The adoption of advanced technologies such as AI and big data for project planning, digital tools for collaboration, automation in construction processes, and efficient information-sharing systems boost overall project efficiency and precision. These tools streamline operations, enhance decision-making, and improve communication across project teams, contributing to adherence to timelines, cost savings, and quality outcomes. The use of technology thus positions projects for success through improved operational standards and client experiences (Chen et al., 2024).

4.1.5 Hypothesis 5 (H5) - Decision: Accepted

Organizational Culture factors significantly influence Construction Project Success. Supportive leadership, active employee engagement, learning and development initiatives, and encouragement of innovation create an environment conducive to high project performance. These cultural elements enhance the motivation, collaboration, and proactive problem-solving abilities of project teams. Projects that foster a strong organizational culture report improved timelines, budget management, and quality delivery, which leads to higher levels of client satisfaction and stakeholder involvement (Umuteme et al.,2023).

4.2 Project Agility for Construction Project Success in UAE

The research study, titled "Project Agility for Construction Project Success in the UAE," effectively meets its objectives by conducting an in-depth analysis of the critical factors influencing project success within the UAE's construction sector. The findings provide valuable insights into how project agility, risk management, stakeholder collaboration, technological integration, and organizational culture contribute to the successful delivery of construction projects, ensuring timeliness, cost efficiency, quality, client satisfaction, and stakeholder engagement.

4.2.1 Impact of Project Agility on Construction Project Success

The first objective of the research was to analyze the impact of project agility on construction project success in the UAE. The study demonstrated that project agility—marked by adaptability to change, responsiveness to client needs, flexibility in resource allocation, and real-time decision-making—is pivotal for navigating the dynamic nature of construction projects. Agile practices were shown to significantly improve project performance by enhancing the project team's ability to manage unexpected challenges effectively. The results indicated that projects employing agile methodologies experienced better adherence to timelines, controlled costs, higher quality outcomes, and elevated client satisfaction levels. These findings underscore the importance of embedding agility into construction project management for enhanced project success.

4.2.2 Influence of Risk Management Strategies on Project Agility

The second objective aimed to evaluate the influence of risk management strategies on enhancing project agility. The research found that robust risk management practices, including risk identification, mitigation strategies, contingency planning, and crisis management, are essential in bolstering project agility. By proactively addressing potential risks, project teams can make quicker and more informed

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

decisions, maintain flexibility, and respond efficiently to changes. The study revealed that projects with strong risk management frameworks were better positioned to adapt to unforeseen disruptions, thereby reinforcing project agility and leading to successful project outcomes.

4.2.3 Role of Stakeholder Collaboration in Promoting Project Agility

The third objective was to assess the role of stakeholder collaboration in promoting project agility. The study highlighted that effective communication with stakeholders, their involvement in decision-making, conflict resolution mechanisms, and relationship management are fundamental to fostering a collaborative project environment. The findings indicated that when stakeholders are actively engaged and aligned with the project's goals, there is greater agility in decision-making and implementation processes. This collaborative approach helps resolve issues promptly, streamline operations, and enhance the overall adaptability of the project, ultimately contributing to project success.

4.2.4 Effect of Technological Integration on Project Agility

The fourth objective sought to examine the effect of technological integration on project agility. The research found that the use of technologies such as AI, big data, digital tools for collaboration, automation in construction processes, and information-sharing systems significantly enhances project agility. These technological advancements facilitate efficient planning, improve data-driven decision-making, and enable real-time communication among project teams. The study showed that construction projects leveraging these technological tools experienced increased agility, allowing them to adapt swiftly to changes, optimize resource use, and maintain quality standards, which collectively led to better project performance.

4.2.3 Relationship Between Organizational Culture and Project Agility

The final objective was to explore the relationship between organizational culture and project agility, and its contribution to construction project success. The study demonstrated that a supportive organizational culture characterized by leadership backing, employee engagement, learning and development initiatives, and an emphasis on innovation significantly boosts project agility. Organizations that encourage an agile mindset among their project teams foster an environment where adaptability and proactive problem-solving thrive. The findings revealed that such a culture enhances the project team's ability to respond to client needs and project challenges effectively, contributing to improved project outcomes in terms of timeliness, cost efficiency, and quality of delivery.

5. Contribution and Originality (Value of Research)

This research makes a significant contribution to project management by analyzing key factors affecting construction project success in the UAE, emphasizing project agility, risk management, stakeholder collaboration, technological integration, and organizational culture. While traditional project management practices have been widely studied, this research provides a holistic approach to understanding how these interconnected elements collectively enhance project agility and success. The study underscores project agility's vital role in adapting to challenges and improving timelines, cost efficiency, quality, and client satisfaction. It highlights how proactive risk management enhances agile decision-making and resilience and demonstrates the importance of stakeholder collaboration for adaptive project environments. Furthermore, the research shows how technological integration, including AI and digital tools, boosts efficiency and real-time communication and explores how an agile organizational culture supports innovation and problem-solving. This comprehensive analysis offers practical recommendations for construction firms to enhance performance and maintain competitiveness.

6. Implications of This Research

6.1.1 Practical Implications:

The research underscores the critical importance of integrating agile methodologies within the project management practices of construction projects in the UAE. This approach encourages project teams to embrace flexibility, adaptability, and rapid response to changes, which are vital in the face of uncertainties such as shifts in project requirements, supply chain disruptions, or unexpected regulatory changes. By implementing risk management strategies that proactively identify and mitigate potential issues, construction managers can maintain project momentum, avoid costly delays, and enhance overall project performance. The study also stresses the value of technological integration, such as the use of AI-powered project management tools, big data analytics for predictive insights, and collaborative platforms that facilitate seamless communication among team members and stakeholders. These technological solutions enable project teams to monitor progress in real-time, make data-driven adjustments, and maintain high standards of quality and efficiency. The practical recommendations provided in the research serve as a comprehensive guide for project leaders to refine their approaches and drive successful project outcomes in a rapidly evolving construction landscape.

6.1.2 Social implications:

The research highlights that stakeholder collaboration is essential for fostering an inclusive and communicative environment in construction projects. This focus on active engagement not only improves project outcomes but also strengthens relationships between project teams, clients, and the wider community. Effective stakeholder collaboration ensures that the diverse needs and concerns of various parties are acknowledged and addressed, fostering a sense of ownership and trust. Projects that align with social needs are more likely to gain community approval and support, which can be crucial for project sustainability and smooth execution. Additionally, cultivating an organizational culture that values agility and adaptability contributes to an improved work environment for employees. This can lead to higher job satisfaction, as workers feel more empowered to contribute ideas and solve problems creatively. A culture that embraces

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

continuous learning and innovation supports professional growth, enhances team morale, and promotes a strong sense of teamwork and collaboration.

6.1.3 Managerial implications:

For construction managers, the study underscores the need to adopt leadership practices that foster an agile mindset throughout the organization. Managers must shift from traditional, rigid approaches to more dynamic, adaptive strategies that prioritize quick decision-making and resilience in the face of challenges. This involves training teams to operate with flexibility, empowering them to take ownership of tasks and make informed decisions. The research also highlights the importance of embedding risk management into the core of project planning and execution. Managers who implement robust risk management frameworks can better anticipate challenges, reduce the impact of unforeseen events, and maintain project schedules and budgets. Additionally, managers are encouraged to facilitate effective stakeholder communication by promoting transparency, regular updates, and active dialogue to align project goals with stakeholder expectations. By integrating advanced technology into project workflows, managers can further enhance project agility and ensure that their teams are equipped with the tools necessary for efficient project execution. This comprehensive approach can improve the organization's capacity to deliver successful projects that meet both client expectations and organizational objectives.

6.1.4 Environmental implications:

The study's focus on project agility and technological integration also highlights the potential for environmentally sustainable practices within the construction industry. By leveraging agile project management, construction firms can incorporate eco-friendly techniques and green technologies at different project stages. This includes adopting energy-efficient machinery, sustainable building materials, and waste-reduction practices that can be adjusted as the project evolves. Agile practices also enable project teams to respond quickly to new environmental regulations and incorporate changes without significant delays. Digital tools, such as Building Information Modeling (BIM) and project management software, can optimize resource allocation and reduce environmental impact by minimizing construction waste and energy consumption. Moreover, stakeholder collaboration can lead to a more holistic approach to sustainability, as it brings diverse perspectives that may advocate for greener practices. Overall, the integration of agile methods helps promote environmentally responsible construction, contribute to reduced carbon emissions and fostering a more sustainable future for the industry.

6.1.5 Economic implications:

The research provides significant insights into the economic benefits of adopting agile project management practices in the construction industry. Agile methodologies enable projects to be more resilient to market fluctuations and economic uncertainties by allowing for adaptive planning and real-time problem-solving. This adaptability reduces the financial risks associated with delays, budget overruns, and resource misallocation. The study also highlights how the integration of advanced technology, such as AI-driven analytics and digital collaboration tools, enhances productivity and operational efficiency, which translates to cost savings and higher profitability. The ability to make data-driven decisions allows construction firms to optimize processes, streamline resource management, and reduce wastage, thereby enhancing overall economic performance. Furthermore, fostering an organizational culture that prioritizes agility and continuous improvement can attract and retain skilled workers, reducing turnover costs and ensuring a more stable workforce. This long-term investment in talent and technology positions construction firms to remain competitive, adapt to market changes, and achieve sustained economic growth in the UAE's dynamic construction sector.

7. Limitations and Future Research

7.1 Limitations

This research on "Project Agility for Construction Project Success" provides valuable insights into the key factors influencing project success through agility practices. However, several limitations must be acknowledged. First, the study is predominantly focused on specific construction projects in a particular region, which may limit the generalizability of the findings. Different regions, with their distinct regulatory frameworks, cultural settings, and economic conditions, might experience varied levels of success when implementing agile practices in construction projects. Thus, the results should be interpreted within the research context, and caution should be exercised when applying them to different geographical or organizational settings. Second, the research relies heavily on qualitative data, such as interviews and case studies, which, while offering deep insights, may be subject to biases, including respondent subjectivity and limited representativeness. The qualitative nature of the data may not capture broader trends or quantitative patterns that could provide more comprehensive insights into project agility and its success factors. Future studies could benefit from a mixed-methods approach, integrating qualitative and quantitative data to provide a more robust analysis of the relationship between agility and project success. Another limitation is the narrow scope of the study, which focuses on a specific set of agile practices, such as iterative planning and flexibility in project scope. While these practices are important, they do not encompass all potential factors that could influence construction project success. For example, aspects such as leadership competency, stakeholder management, technological adoption, and environmental factors were not explored in depth and could play a significant role in the effectiveness of agility in construction projects. A more comprehensive investigation into these additional variables would contribute to a broader understanding of the subject. Lastly, the study does not fully explore the challenges and risks associated with implementing agile methodologies in construction. Agile adoption in construction projects comes with potential obstacles such as resistance to change, misalignment with traditional project management practices,

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

and the difficulty in balancing flexibility with strict timelines and budgets. Future research should examine these challenges in greater detail and explore how organizations can effectively mitigate risks to ensure the successful application of agile principles.

7.2 Future ResearchDirections

Building on the insights provided by this study, future research can explore several key areas to deepen our understanding of project agility in construction. One promising direction is the comparative study of agile implementation across different geographical regions and types of construction projects. Such cross-regional and cross-sector studies would allow researchers to examine how local contexts, such as cultural attitudes towards agility, regulatory environments, and economic conditions, influence the application of agile practices and their impact on project success. This would help identify region-specific or sector-specific strategies for fostering successful project outcomes. Additionally, there is a need for further exploration of the technological aspects of agile construction. Future studies could investigate how new technologies, such as Building Information Modeling (BIM), digital project management tools, and artificial intelligence, can be integrated with agile practices to enhance project agility and improve overall project outcomes. Examining the challenges and benefits of digital transformation in construction projects while maintaining an agile approach would provide valuable insights for both researchers and practitioners. Another important area for future research is the role of leadership and organizational culture in the adoption and success of agile practices in construction. While this study emphasized the external factors of project agility, internal factors like leadership style, decision-making processes, and organizational commitment to flexibility and innovation are crucial for the successful implementation of agile methodologies. Research could explore how leadership practices in construction organizations influence the acceptance of agile principles, employee buy-in, and overall project success. Furthermore, future research could investigate the relationship between stakeholder management and project agility. In construction projects, the involvement of multiple stakeholders, each with their own interests, can complicate the implementation of agile practices. Research could explore how effective communication, collaboration, and negotiation skills among project stakeholders contribute to the success of agile methods in complex construction environments. Finally, a long-term, longitudinal study could provide deeper insights into the sustained impacts of agility on construction project outcomes. By tracking the success and challenges of agile projects over time, researchers could assess how the adoption of agility influences long-term project performance, including cost-effectiveness, stakeholder satisfaction, and the ability to adapt to unforeseen challenges. This would help to understand the long-term viability and scalability of agile practices in the construction industry.

7.3 Conclusion

In conclusion, this research provides a comprehensive examination of the key factors influencing the success of construction projects through agility, focusing on elements such as iterative planning, flexibility, leadership practices, stakeholder collaboration, and technological integration. By exploring how these factors contribute to project outcomes, including time, cost, quality, and stakeholder satisfaction, this study offers valuable insights into the dynamic nature of agile construction management. The findings highlight that adopting agile methodologies can significantly enhance project success, particularly by fostering flexibility in managing changes, improving communication among project stakeholders, and integrating technology to streamline processes. However, the research acknowledges several limitations, including its regional focus and reliance on qualitative methods, which may restrict the generalizability and breadth of the results. Future research could address these limitations by expanding the study to include different regions, industries, and construction project types, while also incorporating quantitative data to provide a more holistic view. Furthermore, exploring the role of leadership, organizational culture, and the technological challenges of implementing agile practices could deepen understanding of the internal dynamics that influence project success. Overall, this study contributes to both academic literature and industry practice by highlighting the importance of agility in achieving successful construction outcomes. It offers actionable insights for construction managers, policymakers, and researchers, emphasizing the need for a strategic approach to agile practices, technology adoption, and stakeholder engagement to drive project success. This research sets the stage for future studies that can explore the long-term impacts of agility on construction project performance and the evolving challenges of integrating new technologies into construction management.

8. References

1. Aldoseri, A., Al-Khalifa, K., &Hamouda, A. (2023). A roadmap for integrating automation with process optimization for AI-powered digital transformation. https://www.preprints.org/manuscript/202310.1055/v1
2. Aljohani, A. (2023). Predictive analytics and machine learning for real-time supply chain risk mitigation and agility. *Sustainability*, *15*(20), 15088. https://doi.org/10.3390/su152015088
3. Amoah, A., Berbegal-Mirabent, J., &Marimon, F. (2021). Making the management of a project successful: Case of construction projects in developing countries. *Journal of Construction Engineering and Management*, *147*(12), 04021166. https://ascelibrary.org/doi/abs/10.1061/%28ASCE%29CO.1943-7862.0002196
4. Ansari, M. S. A., Abouraia, M., El Morsy, R., &Thumiki, V. R. R. (2024). Influence of transformational and transactional leadership on agile project success. *Project Leadership and*

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

Society, *5*, 100136.https://doi.org/10.1016/j.plas.2024.100136

5. Arefazar, Y., Nazari, A., Hafezi, M. R., &Maghool, S. A. H. (2022). Prioritizing agile project management strategies as a change management tool in construction projects. *International Journal of Construction Management*, *22*(4), 678-689. https://doi.org/10.1080/15623599.2019.1644757
6. Bahadorestani, A., Naderpajouh, N., &Sadiq, R. (2020). Planning for sustainable stakeholder engagement based on the assessment of conflicting interests in projects. *Journal of Cleaner Production*, *242*, 118402. https://doi.org/10.1016/j.jclepro.2019.118402
7. Bahamid, R. A., Doh, S. I., Khoiry, M. A., Kassem, M. A., & Al-Sharafi, M. A. (2022). The current risk management practices and knowledge in the construction industry. *Buildings*, *12*(7), 1016.https://doi.org/10.3390/buildings12071016
8. Brinkman, J. J. (2024). *Enhancing Target Cost Process under NEC4 in Large Infrastructure Projects: A Guideline bringing Theory into Practice* (Master's thesis, University of Twente). https://essay.utwente.nl/102241/
9. Celestin, M., Sujatha, S., Kumar, A. D., &Vasuki, M. (2024). The Rise of Agile Methodologies in Managing Complex Business Projects: Enhancing Efficiency, Collaboration, and Adaptability. *Indo American Journal of Multidisciplinary Research and Review*, *8*(2), 69-77. DOI: https://doi.org/10.5281/zenodo.13871832
10. Chen, X., Chang-Richards, A. Y., Ling, F. Y. Y., Yiu, T. W., Pelosi, A., & Yang, N. (2024). Digital technology-enabled AEC project management: practical use cases, deployment patterns and emerging trends. *Engineering, Construction and Architectural Management*. https://doi.org/10.1108/ECAM-09-2023-0962
11. Daraojimba, E. C., Nwasike, C. N., Adegbite, A. O., Ezeigweneme, C. A., &Gidiagba, J. O. (2024). Comprehensive review of agile methodologies in project management. *Computer Science & IT Research Journal*, *5*(1), 190-218. https://fepbl.com/index.php/csitrj/article/view/717
12. Daraojimba, E. C., Nwasike, C. N., Adegbite, A. O., Ezeigweneme, C. A., &Gidiagba, J. O. (2024). Comprehensive review of agile methodologies in project management. *Computer Science & IT Research Journal*, *5*(1), 190-218. https://fepbl.com/index.php/csitrj/article/view/717
13. El Anshasy, A. A., & Khalid, U. (2023). From diversification resistance to sustainable diversification: lessons from the UAE's public policy shift. *Management & Sustainability: An Arab Review*, *2*(1), 47-66. https://doi.org/10.1108/MSAR-06-2022-0025
14. El Asri, H., Retbi, A., &Bennani, S. (2023). Knowledge-enabled building information modelling: a framework for improved decision-making. *International Journal of Professional. https://dialnet.unirioja.es/servlet/articulo?codigo=8994303 Business Review: Int. J. Prof. Bus. Rev.*, *8*(6), 20. https://dialnet.unirioja.es/servlet/articulo?codigo=8994303
15. Emeka-Okoli, S., Nwankwo, T. C., Otonnah, C. A., &Nwankwo, E. E. (2024). Effective Stakeholder Relationship Management In The Oil & Gas Sector: A Conceptual And Review Perspective. *Finance & Accounting Research Journal*, *6*(3), 372-383. https://fepbl.com/index.php/farj/article/view/898
16. Gamage, A. N., & Kumar, S. (2024). An Empirical Study on the Effects of Disputes on Successful Completion of Construction Projects. *Scholars Journal of Engineering and Technology*, *2*, 89-100. DOI: 10.36347/sjet.2024.v12i02.007
17. Hoffmann, D., Ahlemann, F., & Reining, S. (2020). Reconciling alignment, efficiency, and agility in IT project portfolio management: Recommendations based on a revelatory case study. *International journal of project management*, *38*(2), 124-136. https://doi.org/10.1016/j.ijproman.2020.01.004
18. Iyer, S. S., Gernal, L., Subramanian, R., &Mehrotra, A. (2023). Impact of digital disruption influencing business continuity in UAE higher education. *Educational Technology Quarterly*, *2023*(1), 18-57. DOI: https://doi.org/10.55056/etq.29
19. Iyer, S. S., Seetharaman, A., &Maddulety, K. (2024). Building Sustainability Index for Dubai Electricity and Water Authority. *Art Human Open Access Journal*, *6*(2), 111-123.https://doi.org/10.15406/ahoaj.2024.06.00230
20. Iyer. S.S (2022). Adopting a Student Centric Education Blockchain System. *International Journal of Information and Communication Sciences*, 7(3), 48-65. https://doi.org/10.11648/j.ijics.20220703.11
21. JahanKaramthulla, M., Muthusubramanian, M., Ranjan, R., Tadimarri, A., &Tillu, R. (2024). Navigating the Future: AI-Driven Project Management in the Digital Era. *International Journal for Multidisciplinary Research*, *6*(2), 1-11. https://www.ijfmr.com/research-paper.php?id=15295
22. Johnson, R. M., &Babu, R. I. I. (2020). Time and cost overruns in the UAE construction industry: a critical analysis. *International Journal of Construction Management*, *20*(5), 402-411. https://doi.org/10.1080/15623599.2018.1484864
23. Jupally, S. P., Yalamati, S., &Jupally, A. (2024). Driving Efficiency and Success: The Role of Release Management in Project Timelines, Cost Budgeting, and Risk Assessment. *International Journal of Computer Engineering and Technology (IJCET)*, *15*(4), 1-11. https://iaeme-

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

library.com/index.php/IJCET/article/view/IJCET_15_04_001

24. Kolasani, S. (2023). Innovations in digital, enterprise, cloud, data transformation, and organizational change management using agile, lean, and data-driven methodologies. *International Journal of Machine Learning and Artificial Intelligence*, *4*(4), 1-18. https://jmlai.in/index.php/ijmlai/article/view/35
25. Latilo, A., Uzougbo, N. S., Ugwu, M. C., Oduro, P., & Aziza, O. R. (2024). Developing legal frameworks for successful engineering, procurement, and construction projects. *International Journal of Applied Research in Social Sciences*, Volume 6, Issue 8, P.No. 1868-1883, DOI: 10.51594/ijarss.v6i8.1430
26. Lunesu, M. I., Tonelli, R., Marchesi, L., &Marchesi, M. (2021). Assessing the risk of software development in agile methodologies using simulation. *IEEE Access*, *9*, 134240-134258. doi: 10.1109/ACCESS.2021.3115941
27. Mashali, A., Elbeltagi, E., Motawa, I., &Elshikh, M. (2023). Stakeholder management challenges in mega construction projects: critical success factors. *Journal of Engineering, Design and Technology*, *21*(2), 358-375. https://doi.org/10.1108/JEDT-09-2021-0483
28. Mattar, Y., Alzaim, M. A., AlAli, M., Alkhatib, I., &Beheiry, S. (2024). The Impact of Change Orders Caused by Legislative Changes on Program Management in the UAE Construction Industry. *Buildings*, *14*(5), 1294.https://doi.org/10.3390/buildings14051294
29. Mawed, M. (2024). Insight into facilities management market in the UAE: trends, drivers, and threats. *Smart and Sustainable Built Environment*. https://doi.org/10.1108/SASBE-08-2023-0218
30. Misra, S., Jadeja, R., & Mittal, M. (Eds.). (2024). *Practical Approaches to Agile Project Management*. IGI Global. ISBN: 979-8369333181
31. Naderpajouh, N., Matinheikki, J., Keeys, L. A., Aldrich, D. P., &Linkov, I. (2020). Resilience and projects: An interdisciplinary crossroad. *Project Leadership and Society*, *1*, 100001. https://doi.org/10.1016/j.plas.2020.100001
32. Obiuto, N. C., Adebayo, R. A., Olajiga, O. K., & Festus-Ikhuoria, I. C. (2024). Integrating artificial intelligence in construction management: Improving project efficiency and cost-effectiveness. *Int. J. Adv. Multidisc. Res. Stud*, *4*(2), 639-647. https://www.multiresearchjournal.com/admin/uploads/archives/archive-1711453341.pdf
33. Piras, G., Muzi, F., &Tiburcio, V. A. (2024). Digital management methodology for building production optimization through digital twin and artificial intelligence integration. *Buildings*, *14*(7), 2110. https://doi.org/10.3390/buildings14072110
34. Piratla, K. R., Le, T., Quiroga, C., Harbin, K., Shukla, H., Yadollahi, M. S., &Attaway, M. (2024). *Impact of Utility Delays on Project Delivery* (No. FHWA-SC-24-01). South Carolina. Dept. of Transportation.https://rosap.ntl.bts.gov/view/dot/73800
35. Rahaman, M. A., Rozony, F. Z., Mazumder, M. S. A., &Haque, M. N. (2024). Big Data-Driven Decision Making In Project Management: A Comparative Analysis. *Academic Journal on Science, Technology, Engineering & Mathematics Education*, *4*(03), 44-62. https://allacademicresearch.com/index.php/AJSTEME/article/view/88
36. Rankohi, S., Bourgault, M., Iordanova, I., & Carbone, C. (2023). Developing a construction-oriented DfMA deployment framework. *Buildings*, *13*(4), 1050. https://doi.org/10.3390/buildings13041050
37. Salama, T., & Said, H. (2023). Agility assessment framework for modular and offsite construction. *Construction Innovation*. Vol. ahead-of-print No. ahead-of-print. https://doi.org/10.1108/CI-09-2022-0238
38. Salami, A. A., Igwenagu, U. T. I., Mesode, C. E., Olaniyi, O. O., &Oladoyinbo, O. B. (2024). Beyond conventional threat defense: Implementing advanced threat modeling techniques, risk modeling frameworks and contingency planning in the healthcare sector for enhanced data security. *Journal of Engineering Research and Reports*, *26*(5), 304-323. https://doi.org/10.9734/jerr/2024/v26i51156
39. Savković, M., ĆirićLalić, D., Lalić, B., Marjanović, U., Vučković, T., &Petrović, M. (2024). A Glance into Holistic Project Success with Organisational Agility and Project Resilience. *Tehničkivjesnik*, *31*(4), 1030-1039.https://hrcak.srce.hr/clanak/460179
40. Senarath, S. M. D. (2024). *Examine the Potential of Artificial Intelligence in Enhancing Project Management Agility: Concerning Norwegian Companies* (Master's thesis, University of South-Eastern Norway). https://openarchive.usn.no/usn-xmlui/handle/11250/3154975
41. Sithambaram, J., Nasir, M. H. N. B. M., & Ahmad, R. (2021). Issues and challenges impacting the successful management of agile-hybrid projects: A grounded theory approach. *International journal of project management*, *39*(5), 474-495.https://doi.org/10.1016/j.ijproman.2021.03.002
42. Umuteme, O. M., &Adegbite, W. M. (2023). Mitigating the impact of cross-culture on project team effectiveness in the Nigerian oil and gas industry: The mediating role of organizational culture and project leadership. *Social Sciences &*

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.

Humanities Open, *8*(1), 100653. https://doi.org/10.1016/j.ssaho.2023.100653

43. Urbinati, A., Landoni, P., Cococcioni, F., & De Giudici, L. (2021). Stakeholder management in open innovation projects: a multiple case study analysis. *European Journal of innovation management*, *24*(5), 1595-1624. https://doi.org/10.1108/EJIM-03-2020-0076
44. Wawak, S. (2024). Enhancing project quality through effective team management. *International Journal of Information Systems and Project Management*, *12*(2), 50-67.https://aisel.aisnet.org/ijispm/vol12/iss2/4/
45. Weiss, L., Vergin, L., &Kanbach, D. K. (2023). How agile leaders promote continuous innovation–An explorative framework. Jensen, K.R., Kaudela-Baum, S. and Sheffield, R. (Ed.) In *Innovation leadership in practice: How leaders turn ideas into value in a changing world* (pp. 223-242). Emerald Publishing Limited. https://doi.org/10.1108/978-1-83753-396-120231012
46. Zadeh, E. K., Khoulenjani, A. B., &Safaei, M. (2024). Integrating AI for agile Project Management: Innovations, challenges, and benefits. *International Journal of Industrial Engineering and Construction Management (IJIECM)*, *1*(1), 1-10. https://www.ijiecm.com/index.php/ijiecm/article/view/1

*Corresponding Author: **TlangelaniPhasha.**

This work is licensed under a Creative Commons Attribution-NonCommercial 4.0 International License.